GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept – Widening and Strengthening of Jarjangi – Pindruvada road from Km.0/0 to 25/0 in Srikakulam District – Stage I & Stage II – Revised Administrative Sanctions – Accorded –Orders –Issued.

==========

TRANSPORT, ROADS & BUILDINGS (R.IV) DEPARTMENT

G.O.RT.No. 69 Dated: 20-02-2019.

Read the following:

1. G.O.Rt.No.206, T,R&B (R.IV) Dept., Dt.06.04.2016.
2. G.O.Rt.No.601, T,R&B (R.IV) Dept., Dt.28.10.2016.
3. From the ENC(R&B)SH&MD,APRDC , Letter No. 1868/APRDC/CNP/SKLM/PD/ EE (PPP)/DEE-1/AEE-8/2018 dt: 25-09-2018.
4. From the ENC(R&B) SH & MD, APRDC, Letter No. 1868/APRDC/CNP/SKLM/PD/ EE(PPP)/DEE-1/AEE-8/2018 Dt.12.02.2019.

***

ORDER:

In the G.O 1st read above orders have been issued according Stage- I administrative Sanction for an amount of Rs.2.05 Crores for the work " Widening and Strengthening of Jarjangi – Pindruvada road from Km.0/0 to 25/0 in Srikakulam District" under Corenet Plan scheme. In the G.O 2nd read above orders have been issued according Stage- II administrative Sanction for an amount of Rs.27.95 Crores for the above work under Corenet Plan scheme.

2. The Engineer-in-Chief (R&B) SH & MD., APRDC, in his letter 3rd read above, has stated that technical sanction for stage – I was accorded for Rs.2.05 Cr., with provisions towards Land Acquisition & Structural Compensation (Rs.1.61 Cr.), Shifting of electrical poles (Rs.28.00 Lakhs) & shifting of water lines (Rs.10.00 Lakhs). He has also stated that the RDO, Tekkali has requested for an amount of Rs.2.30 Cr. towards Land Acquisition & Structural Compensation and there is no revision in the provisions towards shifting of utilities. Hence, he has requested Revised Administrative Sanction for Rs.2.70 Crores. The Engineer-in-Chief (R&B) SH & MD., APRDC, has further stated that the Superintending Engineer (R&B) Srikakulam proposed certain deviations like taking up of left over stretch from km 13/8 to 17/9, increased length of drains, constructing 18 more pipe culverts, construction of 5 more slab culverts, provision of Road safety Interventions and Junction Improvements etc., and requested to accord Revised Administrative Sanction for stage-II for an amount of Rs.36.70 Crore, against the original Administrative sanction amount of Rs.27.95 Crore issued in the G.O 2nd read above, for the work " Widening and Strengthening of Jarjangi – Pindruvada road from Km.0/0 to 25/0 in Srikakulam District" under Corenet Plan. Further, in his letter 4th read above has asked for according permission to entrust the work to the subsisting contractor at estimated rates.

3. After careful examination of the matter, the Government hereby accord revised administrative sanction for i)Stage – I works for an amount of Rs.2.7 Crore (Rupees Two Crores and Seventy Lakhs only) as against the Original Administrative sanction amount of Rs.2.05 Crore, issued in the G.O 1st read above and ii) Stage -II works for an amount of Rs.36.70 Crore (Rupees Thirty Six Crores and Seventy Lakhs only) as against the Original Administrative sanction amount of Rs.27.95 Crore, issued in the G.O 2nd read above for the work " Widening and Strengthening of Jarjangi – Pindruvada road from Km.0/0 to 25/0 in Srikakulam District" under Corenet Plan, duly according permission to entrust additional items of work to the subsisting contractor.

Contd....2

4. The amount sanctioned in para (3) above shall be met from the following Heads of Account

Head of Account	Amount Rs in cr
For Stage – I works	
5054 Capital outlay on Roads and Bridges - 04 District and Other Roads – MH.337 Road works – GH.11 State Development Schemes- SH (33) Core Network Roads (Works) – 530 Major works - 531 Other Expenditure.	0.40
5054 Capital outlay on Roads and Bridges - 04 District and Other Roads – MH.337 Road works – GH.11 State Development Schemes- SH (33) Core Network Roads (Works) – 530 Major works – 532 Lands	2.30
Total	2.70
For Stage – II works	
5054 Capital outlay on Roads and Bridges - 04 District and Other Roads – MH.337 Road works – GH.11 State Development Schemes- SH (33) Core Network Roads (Works) – 530 Major works - 531 Other Expenditure	36.70

5. The outcome of the work in respect of additional work is as below.

Sl. No	Name of the Road	Road No.	Total Length of the road in Km.	Length to be improved in Km.	Outcome	
					Item	Length in Km
1	Jarjangi – Pindruvada road	SH 106	30 Km (Km.0/0 to 30/0)	4.1 Km (Km.13/8 to 17/9)	Road Widening from SL to DL with flexible pavement	4.1
				10.150 km (0/0 to 7/6 and 13/8 to 17/9)	Raising of C.W. at low lying areas with WMM	1.99
				24.76 km(0/0 to 7/660 and 7/9 to 25/0)	CC Drains	2.016
				24.76 km (0/0 to 7/660 and 7/9 to 25/0)	Reconstruction/ widening of Pipe Culverts	18 Nos.
				24.76 km (0/0 to 7/660 and 7/9 to 25/0)	Reconstruction of Slab Culverts	5 Nos.
				24.76 km (0/0 to 7/660 and 7/9 to 25/0)	Road safety Interventions and Junction Improvements	Rs.65.70 lakhs

Contd....3

6. The Engineer-in-Chief(R&B) SH & MD, APRDC, AP. shall take further necessary action in the matter accordingly duly following the relevant codal rules and instructions issued by the Government from time to time.

7. This order issues with the concurrence of Finance (FMU-TR&B) Department, vide their U.O.No.FMUOASD/77/TR&B/2018 E-file No.690442 Dt.19.11.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

NEERABH KUMAR PRASAD
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief(R&B) SH&MD, APRDC , AP., Vijayawada.
The Director of Works & Accounts, AP, Vijayawada.
The Pay and Accounts Officer, Vijayawada.
The Accountant General, A.P. Hyderabad.
Copy to:
The Finance (FMU-TR&B) Department.
The P.S to Special Chief Secretary to Govt. TR&B Department.
The OSD to Hon'ble Minister for Roads & Buildings.
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER